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11/16/2015

08/31/2016

11/16/2015

Start Date :

Completion Date :

Effective Date :

Invoice Unit :

Jessup Landfill

CHANGE COMPLETION DATE

MEDIUM

NoOvertime Authorized :

Priority :

Purpose :

TDD Title : Verbal Date :

Activity :

Activity Code :

Emergency Code :

FPN :

A34V

Jessup Landfill

Sunnyside Rd

Lackawanna

Jessup

18434

State :

City :

Project Address :

Project/Site Name :

SSID : Work Area :

Operable Unit :

Work Area Code :

Assessment / Inspections Activities

Preliminary Assessment (Pipeline Only)

PACounty :

PA

Performance Based :
Zip Code :

No

100.00

0.00

100.00

LOE (Hours)

$9,376.00

$0.00

$9,376.00

Amount

New Total :

This Action :

Previous Action(s) :

Authorized TDD Ceiling : 

Specific Elements :

See Schedule

Description of Work :

Region Specific :

CERCLIS: : Misc 2 :

TDD AmountDCN Line-IDCost 

Org. 

Site ProjectObject

Class

Program 

Element
Budget 

Org.

Approp

.

Budget / FYLine

Accounting and Appropriation Information: SFO: 

Funding 

Category 
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Fax Number :    215-814-5211(Signature) (Date)

Project Officer :    Karen Esposito

(Signature) (Date)

Christopher ValloneContracting Officer Representative 

(Signature) (Date)

Ryan T. ParkerContract Specialist:    

(Signature) (Date)

Ryan T. ParkerContracting Officer :    

Electronically Signed by Ryan T. Parker 06/10/2016 Phone Number :    

Branch Mail Code:    

215-814-2336

Fax Number :    

Branch Mail Code :    

Phone Number :    215-814-3306

Fax Number :    

Branch Mail Code :    

Phone Number :    215-814-5126

215-814-5211Fax Number :    

Branch Mail Code :    

215-814-5126

Other Agency Official 

(Date)(Signature) Fax Number :    

Phone Number :    

Branch Mail Code :    

Phone Number :    
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Description of Work: 

Amendment 001 - Jessup Landfill

Amendment 1 (06/10/16) - Change completion date to 8/31/16.  Additional time to finalize 

Preliminary Assessment.

Base ORIG - Jessup Landfill

TDD Ceiling is $9,376 and 100 hours.

Contact WAM for Fixed Rate Equip needs.

Labor Categories:

Env Scientist         80 HOURS        

GIS/Mapping Spec      20

                     ----                     

Total                100 hours

Preliminary Assessment - Jessup Landfill

Jessup Borough, Lackawanna County, Pennsylvania

Background Discussion

A public petition has been submitted under the authority of CERCLA Section 105 (d) for a 

Preliminary Assessment (PA) to be performed at the old Jessup Landfill located in Jessup 

Borough, Lackawanna County, Pennsylvania.  The approximate location of the eastern extent of 

the landfill is at coordinates 41°28'20.91"N and 75°32'48.09"W.  The location would be 

northeast of the intersection of Route 244 and the Route 6 Industrial Highway located slightly 

south of the dense residential and industrial areas of Jessup.     

The petitioner is potentially affected by the release or threatened release because of proposed 

construction of one of the largest natural gas electric generation facilities in Pennsylvania.  

There are witness accounts of hazardous wastes that went into this site during the pre-Resource 

Conservation and Recovery Act (RCRA) time frame.  The potential pathways are direct contact 

with contaminated soil by construction workers and/or trespassers.  The surface water and 

sediments of Grassy Island Creek may also be an exposure pathway.  This creek flows near this 

site from an old water supply reservoir along the eastern part of Jessup/Archbald Boroughs 

roughly parallel to Hill Street and outflows to the Lackawanna River.  Witness accounts noted 

black metal drums with chemical odors, electrical transformers, numerous batteries, and 

asbestos.  Allegedly this facility disposed of industrial as well as residential wastes due to 

the location relative to industries.   

The purpose of this Scope of Work (SOW) is to investigate the site by preforming a PA.  A PA is 

the first step in a systematic evaluation process that the Environmental Protection Agency 

(EPA) uses to determine priorities among releases at hazardous waste sites.  The petitioner is 

also requesting for an EPIC (or contractor Equivalent) historical aerial photographic analysis.  

A meeting between the WAM and the contractor should be held prior to the beginning of any tasks 

for the site.  

 

Activities/Tasks

The contractor shall complete the following activities/tasks under the TDD in support of a PA:

Review site-related background information.  This review shall include documentation in EPA 
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Region III¿s possession (to be furnished by the WAM), as well as any additional documentation 

in the possession of the Pennsylvania Department of Environmental Protection (PADEP).  The WAM 

will provide contacts at PADEP who are knowledgeable of the site history. 

Perform a one-day site reconnaissance, as necessary, no later than one (1) week after EPA 

Region III receives permission (or otherwise secures access) to enter the site/sites to gather 

background materials and evaluate locations of potential sources.  

Weston shall obtain historical photos of the site focusing on the years of operation, either 

from EDR or other sources.  Contractor shall include a general analysis of these photos as part 

of the PA report.

   

In consultation with EPA, Weston shall review all the information obtained to determine if this 

site warrants further Federal involvement.  The findings and conclusions shall be presented in 

a PA report.  Recommendations shall be presented in a letter report and provided to the WAM as 

a separate confidential deliverable.  The draft PA report and recommendations shall be 

submitted to the WAM for review no later than four (4) weeks after all available information 

has been obtained. 

The final PA report and recommendations shall be submitted to the WAM no later than four (4) 

weeks after receipt of all comments.  All draft deliverables shall be submitted in MS Word 

format.  Final deliverables shall be submitted as .pdf files.

 

Attend meetings/conference calls as requested by the WAM.

Estimated Project Schedule for Entire Project

  Background Review  - (week of  November 30th, 2015) 

&#61607;Site Reconnaissance - (week of December 14th, 2015)   

  Draft PA - (week of January 18th, 2016)

&#61607;Final PA - (week of February 22nd, 2016)


